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Status

● AL800 measurements – done

● Heating calculations and simulations – done.
– Verification of MWS results with ACE3P (T.H. Luo, LBNL)

● Solid state driver specs – done (waiting for John Reid)

● Mock cavity – 90% machine shop work done.
– Measurements to start once mock cavity is done.

● Anode and cathode resonators – Matt & intern
– Drawings have started. 

– Complete and delivered 30 Sep 2015.

● Power coupler – MWS sims started. Transmission line model done.
● HOM coupler – Analytic model and Superfish model done.

– Mock cavity will test HOM calculations – Robyn

– Must be added to MWS model.



  

Status (cont'd)

● Solenoid for biasing – Iouri

● RF windows – Ding
– Critical!

● Assembing the garnet disks – Kevin
– Talk in 2 weeks to bounce ideas how this is going to be 

done with cooling channels.

– Drawings of cavity (started?)

● Eddy current mitigation – Gennady
– SSC models would be useful for us.



  

Others

● Controls

● Reviews
– Scientific

– Engineering

● Commissioning plan
– High power testing
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